Buildings Department Practice Note for Registered Contractors 76

Code of Practice for Site Supervision 2009

The Buildings Department (BD) has set up a Technical Committee (TC)
to, among others, collect and consider the views and feedback from the building industry
arising from the use of the Code of Practice for Site Supervision 2009 (the Code).
Taking into account the advice of the TC, the following amendments to the Code have
been promulgated and would be consolidated in the Code (2020 Edition):

(a) Appendix A — May 2015

(b) Appendix B — June 2016

(©) Appendix C — May 2019

(d)  Appendix D — September 2020

(e) Appendix E — December 2020 (paragraphs 5 to 8 refer)

Academic Courses Recognised as Acceptable Qualifications

2. The required professional / academic qualifications and experience of
technically competent persons (TCPs) are set out in paragraphs 8.18 to 8.24 of the Code.
In the past years, some courses organised by local institutes or universities have also been
accepted as equivalent academic qualifications under the Code. As a ready reference to
the practitioners, a list showing the latest courses which are recognised as acceptable
academic qualifications for TCP T1 to T3 under the Code is set out in Appendix F.

Repeal of Corresponding Recognition

3. The corresponding recognition for TCP as set out in Appendix X of the
Code which is based on the membership of particular professional institutions is repealed
via the issue of the amendments to the Code on 8§ May 2015 in Appendix A.

4. Members of these professional institutions previously accepted to practise
as TCPs may continue to practise as TCPs subject to evidence demonstrating the previous
recognition of their TCP qualifications being provided to BD upon the submission of the
supervision plans.

/Technically ...



_2-
Technically Competent Persons Registration Scheme

5. In collaboration with BD, the Construction Industry Council (CIC)
administers the Technically Competent Persons Registration Scheme (TCPRS) , which
maintains a list of TCPs (TCP List') to facilitate the submission and checking of
supervision plans such that the curriculum vitae of the proposed TCPs and Competent
Person (Logging) will not be required when submitting supervision plans for individual
projects to BD if they have been registered under the TCPRS. In addition to
streamlining the work for the preparation and checking of supervision plans, the TCPRS
aims to assist the industry to gauge the supply of TCPs and Competent Persons (Logging),
and enhance the quality, skills and knowledge of TCPs and Competent Persons (Logging)
through continuous training. The TCPRS is a voluntary scheme and runs in parallel to
the current requirement of provision of curriculum vitae in the supervision plans.

6. Under the TCPRS, an applicant should fulfill the minimum qualifications
and relevant working experience for relevant grade of TCP or Competent Person
(Logging) as set out in the TM and the Code at the time of application. In addition, BD
would provide technical support to CIC in administering the TCPRS. For details of
TCPRS, including application for inclusion, retention and restoration in the TCP List,
reference should be made to CIC website for TCPRS at www.tcprs.cic.hk

7. The appointment of TCPs would generally be accepted by BD if the TCPs
are included in the relevant categories of the TCP List, except for over-engagement. To
ensure the availability of TCPs for a project, the appointed TCPs are required to confirm
in the supervision plan that they are not overloaded with engagement in other construction
sites. Any false certification or declaration may be subject to legal action.

8. To realise the full benefit of the TCPRS, registered contractors (RCs)
should encourage eligible TCPs to apply for inclusion in the TCP List for recognition of
their qualifications and experience. As the heads of the safety management structure of
the respective functional streams, RCs should consider engaging TCPs in the TCP List.

9. A similar practice note has been issued to authorized persons, registered
structural engineers and registered geotechnical engineers.

( YU Tak-cheung )
Building Authority
Ref. : BD GR/1-50/82/1

First issue May 2015

Last revision September 2020

This revision December 2020 (AD/NB2) (Paragraphs 1 to 3 amended, and paragraphs 5
to 8 and Appendices A to E added)

' The TCP List with the particulars of registrants including name, TCP number, accepted TCP

categories and the validity period of registration, is accessible from both BD website
www.bd.gov.hk and the CIC website www.cic.hk.


http://www.bd.gov.hk/
http://www.cic.hk/

Appendix A
(PNRC 76)

Amendments to the Code of Practice for Site Supervision 2009
(May 2015)

Legends:
Amended

B Dclcted

(12/2020)



Corrigenda to the Code of Practice for Site Supervision 2009 (SS Code) (8 May 2015)

Item

Paragraph /
Table

Current version

Amendments

Remarks

Table 8.1

Table 8.1 Table 8.1
Measurable Items and Basic Values for Measurabie Items and Basic Values for
Assessment of the Scale of Warks Assessment of the Scale of Works

Type of Building Works/ | Basic Type of Building Works/ 2 -l Basic
Street Works L Value Street Works Nessumablelbem Value
demolition maximum floor area of the building | 750 ny? dermolition usximum Qoor area of the building | 750 m?

to be demolished per storey (o be deruwlishied per sturey
ground imvestigation field number of drilling rigs (irrespective 6 ground investigation field number of drilling rigs (irrespective 6
works of the number of trial pits, works of the number of trial pits,

coreholes and slope surface coreholes and slope surface

strippings) strippings)

number of trial pits, coreholes and 20 number of trial pits, coreholes and 20

slope surfuce stnppings slope surface strippings

concurrently carried out on site concurrently camed oul on sile

(only applicable when no drillholes (only applicable when no drillholes

are proposad) are proposed)
site formation total cost $20M site formation total cost $26M
slope/retaining wall'buried total cost $6M slope/retaining wall/buried total cost $eM
Services repairs services repairs
excavation & lateral support average cost per month $4M excavation & lateral support | average cost per month $6M
pile wall average cost per month $4M pile wall average cost per month $6M
tunnel works total cost $25M tunnel works total cost $32M
large diameter bored piles and | average cost per month $9M large diameter bored piles and | average cost per month $12M
barrette piles basrette piles
driven piles, nuni-piles and average cost per month $5M piles other than the above average cost per month $6M
socketted H-piles types of pile
cap/footing/basement total cost $25M cap/footing/basement total cost $32M
superstructure total construction floor area 20000 m® superstructure total construction floor area 20000 m2
curtain wall/cladding total aggregated surface area 10000 oy’ curtain wall/cladding total ageregated susface area 10000 m2
alteration & addition total cost $8M alteration & addition total cost $11M
minor works total cost $5M minor works total cost $T™
street works total cost $6M sireel works tolal cost $8M

Legends: - Revised value/phrase

Taking into account the fluctuations
in the costs of labour and materials
since the publication of SS Code, the
Basic Values for Assessment of the

Scale
accordingly.

of Works

are adjusted

Paragraph 8.21

8.21 TCP qualification and experience accepted during transitional period before 22

December 2005 or accepted pursuant to the corresponding recognition and

requirements prescribed in this paragraph are recorded at Appendix X.

$.21 Other acceptable criteria in qualifications and experience for TCP prescribed in

this paragraph are recorded at Sppendix X.

Legends: - Revised phrase

The paragraph
simplicity.

is re-written for




To clarify that the details of the

are elaborated in Para. 4 of Appendix
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To clarify that the details of the

specified geotechnical top-up course

are elaborated in Para. 4 of Appendix
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To clarify that the details of the

specified geotechnical top-up course

are elaborated in Para. 4 of Appendix

X.
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Appendix X

Appendix X

TCP Qualifications and Experience
Accepted during Transitional Period
before 22 December 2005
or
Accepted pursuant to the Corresponding
Recognition and Requirements

Prescribed in Paragraph 8 of this Code

Other Acceptable Criteria in Qualifications

Legends:

Appendix X

and Experience for TCP

- Revised title

Title is re-written for simplicity.
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(Con’t.)

Appendix X

Qualifications and experience for TCP accepted during transitional period
before 22 December 2005 or accepted pursuant to the corresponding recognition and
requirements prescribed in paragraph 8 of this Code are listed as follows:

1. A person who is a corporate member of the Hong Kong Institute of Clerks of
Works (HKICW) or the Chartered Institute of Buildng (CIOB) may be
appointed as TCP of grade T3 to T1 in accordance with Tables 1 and 2 (with
Notes) below, provided that he has the required relevant workmg experience.

Table 1

Eligibility of Corporate Member of HKICW or CIOB as TCP T3 to T1
(with academic background in building surveying, building or architectural studies

Type of Building Works or Street [TCP T3in|TCP T3 in|TCPT3in|TCPT3to T1

[Works AP’s RSE’s RGE’s in
Stream Stream Stream | RC’s Stream

IGIFW Yes N/A No No

[Building Works with significant Yes No No No

|geotechnical content

[Foundation Works Yes No No No

Street Works or all Building Works, Yes No No Yes

(other than the above types of works

|land Minor Works)

Class I Minor Works Yes No No Yes

Table 2

Eligibility of Corporate Member of HKICW or CIOB as TCP T3 to T1
(with academic background in civilstructural/geotechnical engineering)

Type of Building Works or TCPT3in(TCPT3in| TCPT3to T2 | TCP T3 to
Street Works AP’s RSE’s in Tlin
Stream Stream |RGE’s Stream [RC’s Stream
IGIFW Yes N/A No No
Building Works with significant Yes Yes Yes Yes
|geotechnical content ’
Foundation Works Yes Yes Yes Yes
Street Works or all Building Yes Yes Yes Yes
[Works, (other than the above
types of works and Minor Works)
[Class I Minor Works Yes Yes Yes Yes

Note: For eligibility of a corporate member of HKICW or CIOB as T4, please
refer to TCP qualifications and experience in paragraph 8 of this Code.

Other acceptable criteria in qualifications and experience are listed as follows:

Legends: - Revised phrase
- Deleted paragraph/ table

Recognition for Technical Competent
Persons (TCP) based on membership
of particular professional institutes is
repealed.
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Appendix X

2(a)

2(b)

3(a)

300

A person who is an associate member of the Hong Kong Institution of
Engineers of a relevant discipline for not less than two years may be
appointed as TCP of grade T3 to T1 for street works or building works.

A person who is an associate member of the Chartered Institute of Building
(ACIOB) with a duly recognized higher certificate or higher diploma of the
relevant prescribed qualification n Table 8.6 of this Code, and with not less
than five years relevant experience, may be appointed as TCP of grade T3 in
the RC’s stream to perform the corresponding work types specified in that
table.

Dunng the early mmplementation stage of the Supervision Plan System
before 22 December 2005, site supervisory personnel who did not meet the
required academic qualifications as specified in the Technical Memorandum,
but had sufficient years of relevant experience as per part (a) of Table 3
(with Notes) below, attended top-up training courses organized by
Vocational Traming Council (VIC) or the Construction Industry Council
Training Academy (CICTA) (formerly the Construction Industry Traming
Authority (CITA)) and acquired an Equivalent Certificate would be accepted
to possess equivalent qualifications as specified in the Technical
Memorandum on a permanent basis. He can be appointed as TCP of grade
T3 to T1 in the respective streams in accordance with part (a) of Table 4
below.

As the industry has raised that there is shortage in the supply of TCP T1,
there is a need for organizing a “Technically Competent Person T1 Training
Course™, similar to previous top-up courses, to enhance the technical ability
of site supervisory personnel working in the industry but do not meet the
required academic qualifications as specified in the Technical Memorandum,
so that they can perform the duties of TCP T1. A person who has relevant
prior experience of not less than 5 years 1s eligible to attend the “Technically
Competent Person T1 Training Course” offered by the HK Institute of
Vocational Education (HKIVE) or the Construction Industry Council
Training Academy (CICTA) and upon acquiring the “TCP T1 Certificate”
will be accepted to possess equivalent qualifications required for a TCP T1
on a permanent basis. He may be appomted as TCP of grade T1 m
accordance with part (b) of Table 3 (with Notes) and Table 4 below.

1

Legends:

Duning the early implementation stage of the Supenision Plan System
before 22 December 2005, site supervisory personnel who did not meet the
required academic qualifications as specified in the Technical Memorandum,
but had sufficient years of relevant experience as per part (a) of Table 1
(with Notes) below, attended top-up traming courses organized by
Vocational Training Council (VTC) or the Construction Industry Council
Traming Academy (CICTA) (formerly the Construction Industry Training
Authority (CITA)) and acquired an Equivalent Certificate would be accepted
to possess equivalent qualifications as specified in the Technical
Memorandum on a permanent basis. He can be appointed as TCP of grade
T3 to T1 in the respective streams in accordance with part (a) of Table 2
below.

As the industry has raised that there is shortage in the supply of TCP T1,
there is a need for organizing a “Technically Competent Person T1 Training
Course”, similar to previous top-up courses, to enhance the technical ability
of site supervisory personnel working in the industry but do not meet the
required academic qualifications as specified in the Technical Memorandum.
5o that they can perform the duties of TCP T1. A person who has relevant
prior experience of not less than 5 years is eligible to attend the “Technically
Competent Person T1 Training Course” offered by the HK Institute of
Vocational Education (HKIVE) or the Construction Industry Council
Training Academy (CICTA) and upon acquiring the “TCP T1 Certificate”
will be accepted to possess equivalent qualifications required for a TCP T1
on a permanent basis. He may be appointed as TCP of grade T1 m
accordance with part (b) of Table 1 (with Notes) and Table 2 below.

- Re-arranged paragraph number/table number
- Deleted paragraph

Recognition for Technical Competent
Persons (TCP) based on membership
of particular professional institutes is
repealed.
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Appendix X

3(b)(i)) With the introduction of minor works as a type of building works different

from the major works in the Technical Memorandum fto facilitate site
supervisory personnel working in the industry who do not meet the required
academic qualifications as specified in the Technical Memorandum but
would like to continue their current role to supervise minor works only, if
they have relevant prior experience of not less than 5 years. they would be
eligible to attend the “Technically Competent Person T1 (Minor Works)
Training Course” offered by the HKIVE or the CICTA and upon acquiring
the “TCP T1 (Mmor Works) Certificate™ will be accepted to possess
equivalent qualifications required for a TCP T1 for supervision of minor
works only on a permanent basis. Any such person may be appomted as
TCP of grade T1 for supervision of minor works only in accordance with
part (b) of Table 3 (with Notes) and Table 4 below.

With the mtroduction of minor works as a type of building works different
from the major works in the Technical Memorandum, to facilitate site
supervisory personnel working in the industry who do not meet the required
academic qualifications as specified in the Technical Memorandum but
would like to continue their current role to supervise minor works only. if
they have relevant prior experience of not less than 5 years, they would be
eligible to attend the “Technically Competent Person T1 (Minor Works)
Tramning Course™ offered by the HKIVE or the CICTA and upon acquiring
the “TCP T1 (Minor Works) Certificate” will be accepted to possess
equivalent qualifications required for a TCP T1 for supervision of minor
works only on a permanent basis. Any such person may be appointed as
TCP of grade T1 for supervision of minor works only in accordance with
part (b) of Table 1 (with Notes) and Table 2 below.

Legends: - Re-arranged paragraph number/ table number
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Appendix X

Table 3

(a) The Equivalent Certificate acquired in the top-up training course
organized by VIC or CITA for TCP T3to T1

Topping-up Training Courses to be Certificates | Relevant Grades of
completed Awarded | Working TCP for
Experience | types of
Module Subject (counted in | works in
No. full) Table 4
Module 3 | Construction Supervision (T) Equivalent
Certificate st T1
Module 4 | Construction Supervision (II) 1)

Module 3 | Construction Supervision (T)
Module 4 | Construction Supervision (II)

Module 5.1 | Specialist Works (Demoliticm)4 Equivalent

Certificate 8 x2t
Module 5.2 | Specialist Works (Foundation)® Q@
Module 5.3 | Specialist Works (Site
Formation & Slope Rq:mi:rs)4
Module 3 | Construction Supervision (I)
Module 4 | Construction Supervision (IT)
Equivalent
Module 6.1 | Introduction to Specialist Works | Certificate 12° T3
(©)

Module 6.2 | Administration and Management

(b) The certificate acquired in the TCP T1 or TCP T1 (Minor Works)
Training Course organized by HKIVE or CICTA

® Technically Competent Person TCP T1 5% T1
T1 Training Course Certificate
(i) Technically Competent Person TCP T1 5° T1 (Minor
T1 (Minor Works) Training (Minor Works)
Course Works)
Certificate

Notes:

5

5 years relevant working experience must have been gained within the previous 8
years and at least 1 year nmist be local site experience.

8 years relevant working experience nmst have been gained within the previous 11
years and at least 1 year nmst be local site experience.

12 years relevant working experience must have been gained within the previous
15 years and at least 1 year nmst be local site experience.

A TCP T2 can only supervise the type of specialist works (Demolition works,
Foundation works, or Site Formation & Slope Repair Works) when he has duly
completed the training module in the Module 5 series comesponding to the
specialist works and obtained the relevant certificate.

If a TCP T3 wishes to take up duties of any of the T2 specialist works mentioned in
Note 4, he mmst also complete the training module comresponding to the specialist
works and obtain the Equivalent Certificate (2).

3 years relevant working experience nust have been gained within the previcus 8
years and at least 1 year mmst be local site experience. For GIFW, relevant
experience shall be confined to GI works only.

Table 1

(a) The Equivalent Certificate acquired in the top-up training course
organized by VIC or CITA for TCP T3 to T1

Topping-up Training Courses to be Certificates | Relevant Grades of
completed Awarded Working TCP for
Experience | types of
Module Subject (counted in | worksin
No. full) Table 2
Module 3 | Censtruction Supervision (I) Equivalent
' Certificate 5! T1
Module 4 Construction Supervision (II) (1)

Module 3 Censtruction Supervision (I)
Module 4 | Construction Supervision (II)

Module 5.1 | Specialist Works (Demolition)® | Equivalent

Certificate g v
Module 5.2 | Specialist Works (l’omn‘lation)4 )
Module 5.3 | Specialist Works (Site
Formation & Slope Repairs)*
Module 3 | Construction Supervision (I)
Module 4 | Construction Supervision (II)
Equivalent .
Module 6.1 | Introduction to Specialist Works | Certificate 12° T3°
3

Module 6.2 | Administration and Management
(b) The certificate acquired in the TCP T1 or TCP T1 (Minor Works)
Training Course organized by HKIVE or CICTA

[6) Technically Competent Person TCP Tl 5* T1
T1 Training Course Certificate
(i) Techaically Competent Person TCP T1 5° T1 (Minor
T1 (Minor Works) Training (Minor Works)
Course Works)
Certificate

Notes: ! 5 years relevant working experience must have been gained within the previous 8
years and at least 1 year nmst be local site experience.

)

8 yuars relevant working experience must have been gained within the previous 11
years and at least 1 year nmist be local site experience.

12 years relevant working experience must have been gained within the previcus
15 years and at least 1 year nmst be local site experience.

4 A TCP T2 can only supervise the type of specialist works (Demelition works,
Foundation works, or Site Formation & Slope Repair Works) when ke has duly
completed the training module in the Module 5 series comesponding to the
specialist works and obtained the relevant certificate.

If a TCP T3 wishes to take up duties of any of the T2 specialist works mentioned in
Note 4, he nmst also complete the training module corresponding to the specialist
works and obtain the Equivalent Certificate (2).

5 years relevant working experience must have been gained within the previous &
years and at least 1 year must be local site experience. For GIFW, relevant
experience shall be confined to GI works only.

Legends: - Re-arranged table number
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Table 4

(a) Eligibility of site supervisory personnel as TCP T3 to| (b) Eligibility of site
T1, with Equivalent Certificate in top-up training supervisory personnel as
course, organized by VIC or CITA TCPTlorTCPT1
{(Minor Works), with
certificate in the training
course, organized by
HEKIVE or CICTA
(@) TCPTI | (i) TCPT1
Certificate (Minor
Works)
Certificate
[Type of TCP | TCP [TCPT3|TCPT3|TCPT2| TCPTlin| TCPT1
Building T3in | T3in in in to Tlin RC’s (Minor
[Works or AP’s |[RSE’s | RGE’s | RC’s | RC’s Stream Works) in
Street Works |Stream|Stream| Stream | Stream | Stream RC’s
: Stream
GIFW No N/A No N/A No Yes Neo
[Building No No No N/A Yes Yes No
Works with
significant
geotechnical
content
Foundation No No N/A N/A Yes Yes No
[Works
Street Works | Yes | Yes N/A Yes Yes Yes No
or all Building
Works (other
than the above
types of works
and Minor
Works)
Class I Minor | Yes | Yes N/A Yes Yes Yes Yes
Works

Table 2
(a) Eligibility of site supervisory personnel as TCP T3 to| (b) Eligibility of site
T1. with Equivalent Certificate in top-up training supervisory personnel as
course, organized by VIC or CITA TCPTlor TCPT1
(Minor Works), with
certificate in the training
course, organized by
HEKIVE or CICTA
{@TCPTI |(H)TCPTI1
Certificate (Minor
Works)
Certificate
Type of TCP | TCP |TCPT3|TCPT3|TCPT2| TCPTlin| TCPTI1
Building T3in | T3in in in toTlin RC’s (Minor
Works or AP’s |[RSE's[RGE’s | RC’s | RC’s Stream Works) in
Street Works [Stream|Stream| Stream | Stream | Stream RC’s
Stream
GIFW No | NA No N/A No Yes No
Building No No No {7 Yes Yes No
' Works with
significant
geotechnical
content
[Foundation No No N/A N/A Yes Yes No
(Works
Street Works | Yes Yes A Yes Yes Yes No
or all Building
[Works (other
than the above
types of works
and Minor
[Works)
Class I Minor | Yes Yes N/A Yes Yes Yes Yes
(Works

Legends:

- Re-arranged table number
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A person who is an Affiliate (Site Supervision) of the Hong Kong Institute
of Architects (HKIA) may be appointed as TCP of grade T3 in accordance
with Table 5 below, provided that ke has the required relevant working

experience.

Table §

Eligibility of HKIA Affiliate (Site Supervision) as TCP T3
with 2 years of post Affiliate experience (with academic background in
architectural or building construction related studies)

Type of Building TCPT3in TCPT3in
'Works or Street Works AP’s Stream RC’s Stream
GIFW Yes N/A
Building Works with Yes N/A
significant geotechnical

content

IFonndation Works Yes N/A
Street Works or all Yes Yes
Building Works (other

than the above types of

'works and Minor Works)

Class I Minor Works Yes Yes

Legends:

- Deleted paragraply table

Recognition for Technical Competent
Persons (TCP) based on membership
of particular professional institutes is
repealed.
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5 A person who is a member in the building or civil engineering disciplines

of the Hong Kong Institute of Construction Managers (HKICM) may be
appointed as TCP of grades T4 to T1 in accordance with Table 6 (with
Notes) below, provided that he has the required relevant working
experience.

Table 6

Eligibility of Mlember of HKICM as TCP T4 to T1
(with academic background in building or civil engineering)

Type of Building RC’s Stream
Works or Street Construction | Associateas | Associate as Corporate
Works Supervisor TCP T2 TCPT13 Member as
Member as TCPT4
TCPT1
GIFW No N/A N/A No
Building Works Civil Civil N/A Cml
with significant
geotechnical content
Foundation Works Building Building N/A Building
(except for (except for (except for
piling works) | piling works) piling works)
or Civil or Civil or Civil
Street Works or all Building or - N/A Building or Building or
Building Works, Civil Civil Cvil
(other than the
above types of
works and Minor
Works)
Class I Minor Building or N/A Building or N/A
Works Cmil Civil

Notes: The above recognition is based on the following entrance requirements for the various
classes of membership of HKICM:
(i) Construction Supervisor Members, who have attained the academic and

()

working experience requirements as stipulated in section 2.4.2 and 64 of
HKICM's Membership Handbock (June 2005);

Associates, who have attained the academic and working experience
requirements as stipolated in section 23.2, 6.13, 6.1.4. 623 and 624 of
HKICM's Membership Handbook (June 2005); and

(i) Corporate Members, who have fulfilled the academic requirements and have

had post qualification professional experience as stipulated in section 2.2.2.1,
6.1.1,6.1.2, 6.2.1 and 6.2.2 of HKICM's Membership Handboolk (Juze 2005).
(Only the degree programmes listed in section 6.1.2 and 6.2.2 of HKICM’s
Membership Handbook (Jupe 2005) tally with the academic requirements in
paragraph 8.19(c) and Table 8.7 of this Code.)

Legends: .

- Deleted paragraph/ table

Recognition for Technical Competent
Persons (TCP) based on membership
of particular professional institutes is
repealed.
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A person who is a corporate member or fellow of the Institute of Clerks of
Works and Construction Inspectorate (Hong Kong) (formerly Institute of
Clerks of Works of Great Britain Incorporated (Hong Kong Branch)) in
the civil/structural engineering or building/architectural studies disciplines
may be appomted as TCP of grade T3 in accordance with Table 7 and
Table 8 (with Notes) below. provided that he has the required relevant

working experience.

Table 7

Eligibility of Corporate Member or Fellow of the Institute of Clerks of
‘Works and Construction Inspectorate (Hong Kong) as TCP T3
with 3 years of post-qualification experience
(with academic background in civil’stiuctural engineering or

building/architectural studies)
[ Type of Building Works or TCPT3in TCPT3in
Street Works AP’s Stream RC’s Stream
IGIFW Yes N/A
[Building Works with significant Yes N/A
|geotechnical content
[Foundation Works Yes N/A
Street Works or all Building Yes Yes
[Works (other than the above ’
types of works and Minor Works)
Class 1 Minor Works Yes Yes

Table 8

Eligibility of Corporate NMember or Fellow of the Institute of Clerks of
Works and Construction Inspectorate (Hong Kong) as TCP T3
with 3 years of post-qualification experience

(with academic background in civil/structural engineering)
I Type of Building Works or Street Works TCPT3in
RSE’s Stream

GIFW N/A
[Building Works with significant geotechnical content Yes
[Foundation Works Yes
Street Works or all Building Works (other than the Yes
above types of works and Minor Works)

Class 1 Minor Works Yes

Notes: The above recognition is based on the admission of corporate member or fellow of the
Institute of Clerks of Works and Construction Inspectorate (Hong Kong) in the
civil/structural or building/architectural studies disciplines by exemption through
associated professional institutes which is limited to the following qualifications:

@

(@)
)
@)
®

Associate Member of the Chartered Institute of Building in the coastruction
management disciplines;

Corporate Member of the Institution of Civil Engineers;

Corporate Member of the Institution of Structural Engineers;

Corporate Member of the Royal I e of British Architects; and

Corporate Member of the Royal Institution of Chartered Surveyors in the
building surveying discipline.

Legends: E

- Deleted paragraph/ table

Recognition for Technical Competent
Persons (TCP) based on membership
of particular professional institutes is
repealed.
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The course of “Higher Diploma m Construction Engmeering and
Management”, offered by Department of Construction in HK Institute of
Vocational Education (HKIVE). 15 recogmised to be an acceptable
academic qualification equivalent to a higher diploma in building studies
nnder the Supervision Plan System in accordance with the Code.

A person who 1s a Technical Associate m the buildmg surveying division
of the Hong Kong Institute of Surveyors (HKIS) may be appointed as TCP
of grade T3 m accordance with Table 9 below. provided that he has the
required relevant working experience.

Table 9

Eligibility of Technical Associate in Building Surveying Division of HKIS

as TCP T3 with 3 vears of post-qualification experience
Type of Building Works or TCPTI3in TCPT3in
Street Works AP’s Stream RC’s Stream
GIFW Yes N/A
[Building Works with significant Yes N/A
|geotechnical content
Foundation Works Yes N/A
Street Works or all Building Yes Yes
[Works (other than the above types
of works and Minor Works)
Class I Minor Works Yes Yes

The course of “Higher Diploma in Urban Renewal Building Inspection
and Mamntenance” and “Higher Diploma in Architectural Design and
Technology”, offered by Department of Construction in HK Institute of
Vocational Education (HKIVE), are considered to be equivalent to a
higher diploma in building studies and architectural studies disciplines
respectively; and can be recognised as an acceptable academic
qualification fulfilling the minimum qualifications for TCP T3 for site
supervision. only for the streams of AP and RC, as stipulated in the
Technical Memorandum and under paragraph 8.20 of the Code.

4. A person. who holds a relevant degree and with not less than one year

relevant experience. attended / passed the “Top-up course for TCP T3 on
GIFW and Building Works with Significant Geotechnical Content™. which is
run by the Hong Kong Polytechnic University or the University of Hong
Kong. is accepted to possess equivalent qualification as that in the Technical
Memorandum for TCP T3.

Legends: . - Deleted paragraply/ table
- New Paragraph

Recognition for Technical Competent
Persons (TCP) based on membership
of particular professional institutes is
repealed.

A list showing the latest courses
which are recognized as acceptable
academic qualifications under the
Code is provided in PNAP and
PNRC.

To clarify the details of the specified
geotechnical top-up course as
mentioned in Table 8.6.
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Corrigenda to the Code of Practice for Site Supervision 2009 (SS Code) (14 June 2016)

Item

Paragraph / Table

Current version

Amendments

Remarks

Table 8.1

Table 8.1

Measurable Items and Basic Values for
Assessment of the Scale of Works

Type of Building Works/ . Basic
Street Works Measurable Item Value
demolition maximum floor area of the building | 750 n,?
to be demolished per storey
ground investigation field number of drlling rigs (irrespective 6
works of the number of tmal pits.
coreholes and slope surface
strippings)
number of trial pits, coreholes and 20
slope surface strippings
concurrently carried out on site
(only applicable when no drillholes
are proposed)
site formation total cost $26M
slope/retaining wall/buried total cost $8M
Services Iepairs
excavation & lateral support | average cost per month $6M
pile wall average cost per month $6M
tunnel works total cost $32M
large diameter bored piles and | average cost per month $12M
barrette piles
piles other than the above average cost per month $6M
types of pile
cap/footing/basement total cost $32M
superstructure total construction floor area 20000 m*
curtain wall/cladding total aggregated surface area 10000 m°
alteration & addition fotal cost S11M
minor works total cost $7TM
street works total cost $SM

Legends:

- Basic values revised by corrigenda

1ssued on 8 May 2015

Table 8.1

Measurable Items and Basic Values for
Assessment of the Scale of Works

Type of Building Works/ . Basic
Street Works Measurable Item Value
demolition maximum floor area of the building | 750 2
to be demolished per storey
ground mvestigation field number of dnlling rigs (irrespective 6
works of the number of trial pits,
coreholes and slope surface
strippings)
number of trial pits, coreholes and 20
slope surface strippings
concurrently carried out on sife
(only applicable when no drillholes
are proposed)
site formation total cost $30M
slope/retaining wall/buried total cost SOM
Services repairs
excavation & lateral support | average cost per month $6M
pile wall average cost per month $6M
tunnel works total cost $35M
large diameter bored piles and | average cost per month $14M
barrette piles
piles other than the above average cost per month $T™M
types of pile
cap/footing/basement total cost $35M
superstructure total construction floor area 20000 m?
curtain wall/cladding total ageregated surface area 10000 m”
alteration & addition total cost $13M
minor works total cost S8M
street works total cost S9M
Legends: - Revised value

Apart from the fluctuations in costs of labour

and materials, other factors such as
environmental protection and site safety
measures, new design and contractual

requirements, etc. also contribute greatly to
the increase in cost of works. The Basic
Values of monetary measurable items for
assessment of the Scale of Works are
reviewed and updated.




Table 8.3

Table 8.3

Table Showing Supervision Input for

Works Requiring More Frequent Visits than Weekly

Table 8.3

Table Showing Supervision Input for

Works Requiring More Frequent Visits than Weekly

Frequency Level

Notional Supervision Input

Frequency Level

Notional Supervision Input

of Site Inspection Descripton (Equivalent Man-days per Month) of Site Inspection pescription (Equivalent Man-days per Month)
Level 5 Full tume on site 25 Level 5 Full time on site 25
Level 43 Four visits every week 16 Level 4.4 Five visits every week 20
Level 4.2 Three visits every week 12 Level 4.3 Four visits every week 16
Level 4.1 Two visits every week Level 42 Three visits every week 12
Level 4 One visif every week 4 Level 4.1 Two visits every week 8
Level 4 One visit every week 4

Legends:

- New Sub-division of Frequency Level

To alleviate the shortage problem of TCPs in
the industry and to facilitate the practitioners
to better plan their manpower resources, a
new sub-division of Frequency Level 4.4 is
introduced.
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Amendments to the Code of Practice for Site Supervision 2009 (May 2019)

Current version

Amendments

Table 8.1

Measurable Items and Basic Values for
Assessment of the Scale of Works

Type of Building Works/ Basic
. Measurable Item
Street Works Value
demolition maximum floor area of the building to be 750 m?
demolished per storey
ground investigation field works number of drilling rigs (irrespective of the 6
number of trial pits, corcholes and slope
surface strippings)
number of trial pits, corcholes and slope 20
surface strippings concurrently carried out
on site (only applicable when no drillholes
are proposed)
site formation total cost $30M
slope/retaining wall/buried services total cost SOM
repairs
excavation & lateral support average cost per month S6M
pile wall average cost per month SoM
tunnel works total cost $35M
large diameter bored piles and average cost per month $14M
barrette piles
piles other than the above types of average cost per month ST™M
pile
cap/footing/basement total cost $35M
superstructure total construction floor area 20000 m*
curtain wall/cladding total aggregated surface arca 10000 m*
alteration & addition total cost SI3M
minor works total cost $8§M
street works total cost SOM

B To provide guidelines on calculating the total cost and average cost per month in Table 8.1.

Table 8.1
Measurable Items and Basic Values for
Assessment of the Scale of Works
Type of Building Works/ Basic
N N Measurable Item i

Street Works Value
demolition maximum floor area of the building to be 750 m

demolished per storey
ground investigation field works number of drilling rigs (irrespective of the 6

number of trial pits, coreholes and slope

surface strippings)

number of trial pits, coreholes and slope 20

surface strippings concurrently carried out

on site (only applicable when no drillholes

are proposed)
site formation total cost $30M
slope/retaining wall/buried services total cost® $OM
repairs
excavation & lateral support average cost per month* $6M
pile wall average cost per month® S6M
tunnel works total cost® $35M
large diameter bored piles and average cost per month® $14M
barrette piles
piles other than the above types of average cost per month® $T™M
pile
cap/footing/basement total cost® $35M
superstructure total construction floor area 20000 m’*
curtain wall/cladding total aggregated surface area 10000 m?
alteration & addition total cost® S13M
minor works total cost® $8M
street works total cost® SOM

#: The total cost and average cost per month should be based on the Estimated Total Value of Construction Operations
submitted to the Construction Industry Council for the assessment of the Construction Industry Levy under the

Construction Industry Council Ordinance (Cap. 587).

(a)

(b)
(©)

If applicable, the following items can be deducted:

Contingency and Contract Price Fluctuation subject to submission of revised Supervision Plan once a revised
estimated contract sum is available to the AP in case such change would have implication on the scale factor
resulting in amendments to the required supervision resources;

Electrical and mechanical works not under the control of the Buildings Ordinance; and

Fitting out works falling within the scope of exempted building works under the Buildings Ordinance.

Legend:

New
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Amendments to the Code of Practice for Site Supervision 2009 (September 2020)

Current version

Amendments

4.4

Safety Management and Responsibilities of Relevant
Personnel

Responsibilities of Relevant Personnel

The AP, RSE, RGE and AS shall also submit the confirmation
of appointment of TCPs as at an Annex to Supervision Plan or
within 7 days from the date of commencement of works as
indicated in the Form BA10/ notice of commencement of minor
works.

4.4

Safety Management and Responsibilities of Relevant
Personnel

Responsibilities of Relevant Personnel

The AP, RSE, RGE and AS shall also submit the confirmation
of appointment of TCPs as I an Annex to Supervision Plan or
within 7 days from the date of commencement of works as
indicated in the Form BAZ10/ notice of commencement of minor
works. The AP, RSE and RGE shall ensure that the RC is fully
aware of any task specific requirements shown on the approved
plans and/or imposed by the BA as conditions of plan approval
or granting of consent for commencement of works pursuant to
any provision of the BO or its subsidiary legislations. The
respective heads of the safety management structure shall be
responsible to ensure that their Representatives and TCPs in
their stream are fully aware of such task specific requirements
and/or conditions.




Amendments to the Code of Practice for Site Supervision 2009 (September 2020)

Current version

Amendments

5.2

5.4

Typical Items for Specific Tasks by TCPs

The TCPs shall carry out their duties as per the check lists
devised by their own heads of stream and all the check lists and
inspection records shall be kept on site for the inspection of the
BA.

All non-conformities detected during the checking of typical items
for specific tasks by the TCPs must be properly recorded in the
Non-Conformity and Rectification Reports, Form B at Appendix
Il to this Code. Detailed procedures for dealing with non-
conformities are specified in paragraph 10.3 of this Code.

5.2

5.4

S 5

Typical Items for Specific Tasks by TCPs

General Requirements

The TCPs shall carry out their duties as per the checklistsl
devised by their own heads of stream and all the checklistsl and
inspection records shall be completed contemporaneously and
kept on site for the inspection of the BA.

Recording of Non-conformities

Recording of non-conformities mainly serves two purposes :

(@) to ensure the non-conformities would be rectified readily,
and ;

(b) to provide a lesson learning opportunity so as to prevent
recurrence.

Other than the non-conformities under paragraphs 5.6 to 5.8
below, IaII non-conformities detected during the checking of
typical items for specific tasks by the TCPs must be properly
recorded in the Non-Conformity and Rectification Reports,
Form B at Appendix 111 to this Code. Detailed procedures for
I the completion of Non-conformity and Rectification Reports
are specified in paragraph 10..5 of this Code.




Amendments to the Code of Practice for Site Supervision 2009 (September 2020)

Current version

Amendments

5.6

Sl

5.8

Non-conformities that do not have material concern for safety
and could be confirmed to have been rectified satisfactorily by
re-inspection before being covered up are not required to be
recorded in the Form B.

Particulars of the non-conformities mentioned in paragraph 5.6
above, including the remedial actions taken and the re-inspection
results, should be properly recorded by the TCPs in their site
supervision reports. Detailed requirements of site supervision
report are specified in paragraphs 10.2 to 10.4 of this Code.

Non-conformities that are very minor in nature (for example,
minor irregularities in temporary works or work procedures such
as misplaced spacers for reinforcement fixing, debris inside the
formwork before concreting) and have been readily rectified to the
satisfaction of the TCPs at the same inspection are not required to
be recorded in the Form B, nor in the TCPs’ site supervision
reports.




Amendments to the Code of Practice for Site Supervision 2009 (September 2020)

Current version

Amendments

5.9

5.10

Contemporaneous inspection records should be kept by each
member of the supervision teams who should record all non-
conformities based on the principles set out in paragraphs 5.5 to
5.8 and report the situation to the AP, RSE, RGE or AS, as the
case maybe.

A flow chart showing the procedures for dealing with non-
conformity is shown in Figure 5.1.
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Amendments

Figure 5.1  Flow Chart for the Procedures for Dealing with Non-conformity

Non-conformity (NC) has

Follow procedures in Figure 10.1
for completion of Form B

A

NC should be recorded in Form B,

Yes i .
site supervision report and

material concern for safety ?

Minor NC rectified to the
satisfaction of the TCP(s) at
the same inspection?

Yes

A

) 4

summary according to paragraphs
10.2 to 10.5 of this Code

NC including remedial
action(s) taken/
re-inspection results
should be recorded in
site supervision report
and summary according
to paragraphs. 5.7 and
10.2 to 10.4 of this Code

NC inspection area covere
as noted in re-inspection?

T No
No

Re-inspection of NC
found satisfactory?

A
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Current version

Amendments

6 Quiality Supervision Requirements 6 Quality Supervision Requirements
Principles of Quality Supervision Principles of Quality Supervision

6.6 Inspection records should be kept for each member of the | 6.6  Contemporaneous iflnspection records should be kept for each
supervision team who should report any non-conformities to member of the supervision team who should record and report
the RSE, RGE or AS, as the case may be. | all non-conformities || in accordance with the requirements set

out in paragraph 5.9 of this Code.

8 Supervision Requirements 8 Supervision Requirements
Scale of Works Scale of Works

8.8  Ascale factor of less than one would allow visits of duration of | 8.8~ Ascale factor of less than one would allow visits of duration of

less than one full day but at the same frequency level. The
minimum frequency level of site inspections as set out in Table
1 of the Technical Memorandum should not be reduced. For
full time TCPs, full time attendance is still required in providing
continuous supervision.

less than one full day but at the same frequency level. The
minimum frequency level of site inspections as set out in Table
1 of the Technical Memorandum should not be reduced. For
full time TCPs] they should be stationed on site to provide
continuous supervision®. The RC should allocate sufficient
resources to provide continuous supervision on site when the
building works or street works are underway, in order to ensure
that :

@ safety management measures and actions are
implemented during the course of the above works to
meet the objectives of section 4.3 of the Technical
Memorandum;
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Current version

Amendments

(b)

(©)

(d)

the building works and street works (including the associated temporary
works) are carried out properly in accordance with the specifications, method
statements, plans approved by the BA and any order made / condition
imposed by the BA in respect of such works, or submitted plans for minor
works;

any problems encountered are timely resolved before being covered up or
proceeded to the next stage of works; and

any non-conformity identified is properly handled in accordance with
paragraphs 5.5 to 5.9 and 10.5 of this Code. For any task specific qualified
supervision requirements imposed by the BA as conditions of plan approval
or granting of consent for commencement of works pursuant to any provision
of the BO or its subsidiary legislations, they would be specified at the time of
imposing the conditions where appropriate.

The manner of continuous supervision may vary from task to task and should be
commensurate with the scale and complexity of the individual task concerned. It
also depends on the specific types/stage of the works being carried out and whether
any non-conformity could be readily identifiable and rectifiable during and after
completion of a particular working procedure or stage of the works. In other
words, any intermittent absence of a TCP from a task must not be of such nature and
duration as to cause any interruption to the continuous supervision of the works or
there should be any chances for improper performance to arise or serious
consequence to occur.
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Table 8.8

Minimum Qualifications and Experience Required for TCP TS

v AP’s Stream RSE’s Stream RGE’s Stream RC’s Stream
Type of
Building sacens
Works or Qualification Relet.ant Qualification Rele\_ant Qualification Relt‘\_ant Qualification Rele‘_‘lnt
Street Works Experience Experience Experience Experience
GIFW N/A N/A (a)  Registered Professional 5 years N/A
Engineer
(Geotechnical)

Building Works N/A (a)  Registered Professional 5 years (a)  Registered Professional 5 years NJ/A
with sign_ifimm Engineer (Civil/ ; Engineer _
geotechnical content structural/geotechnical). (Geotechnical)
Foundation Works N/A (a) Registered Professional 5 years N/A N/A

Engineer (Crvil/

structural/ geotechnical)
Demolition Works N/A (a)  Registered Professional 5 years N/A (a) Registered Professional 5 years

Engineer (Crvil/ Engineer (Civil/

structural/building). structural building).
Street Works or all N/A (a)  Registered Professional 5 years N/A N/A
Building Works Engineer
(other than the (Civil/structural/
above types of geotechnical).
works and Minor
Works)
Class I Minor N/A N/A N/A N/A
Works
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Amendments

Table 8.8

Minimum Qualifications and Experience Required for TCP TS

Tvpe of AP’s Stream RSE’s Stream RGE’s Stream RC’s Stream
Building . . )
Works or Qualification Relev.lsmt Qualification Relﬂlaut Qualification Rele‘ilanl Qualification Rele\.ﬂnt
Street Works Experience Experience Experience Experience
GIFW N/A N/A (a)  Registered Professional 3 years N/A
Engineer
. (Geotechnical)

Building Works N/A {a)  Registeraed Professional 3 years (a)  Registered Professional 3 years N./A
with significant Engineer (Civil/ Engineer
zeotechnical content structural’ geotechnical). (Geotechmcal)
Foundation Works N/A (a)  Registered Professional 5 years N/A N/A

Engineer (Crvil/

stuctural’ geotechnical)
Demchtion Works N/A {a)  Registered Professional 3 years N/A (a) Registered Professional 5 years

Engineer (Civil/ Engineer (Crl/

structuralbuilding). structuralbuilding).
Alteration N/A (a) Registered 5 years N/A (a) Registered 5 years
and addition Professional Professional
works to a Engineer (Civil Engineer (Civil
heritage structural structural
building geotechnical) geotechnical

building).

Street Works or all N/A (a) Registered Professional 5 years N/A N/A
Building Works Engineer (Civil/structural
(other than the geotechnical).
above types of
works and Minor
Works)
Class I Minor N/A N/A N/A N/A
Works
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Table 9.1
_ Supervision Requirements for Critical Stages of Building \\'m'l_iﬁ Table 9_1
Typeot Critical Stages of Work Inspection Frequency P . P 11 Notes 1, 2 &3
Building Works| v _ [ BT [ RIS Supervision Requirements for Critical Stages of Building Works (M0 1.2 &3
Demolition of complex struetures. such as flat [Full Time wice a week
slab. prestressed comcrete. transfer plate. ha . 3
Dok Nos b i 105, oL St Type of Critical S f Work Inspection Frequency
.-:;I-dnkm ﬂJ\1€ . construction., and cantilevered structure over street Buﬂding Works rltlc tages o or RC’S TS RSE’S TS
Alteration Works  |wiih span greater than 1.2 m
L P - T Demolition of complex structures, such as flat [Full Time Twice a week
e el s o slab, prestressed concrete, transfer plate, hanger,
S e it Demolition, long span beam greater than 10 m, steel framed
Addition and construction, and cantilevered structure over street

|lalteration .V"OrkS with span greater than 1.2 m.

Demolition of buildings which also act as [Full Time Twice a week
earth-retaining  structures supporting adjacent
ground with a ground level difference exceeding
1.5 m — additional inspection at twice a week by
RGE’s T5 1s also required.

Alteration and Works ™t 3) that would involve alteration and [Full Time Twice a week
addition works to a  |addition to or temporary removal of an existing
gﬂrlt?gﬁ building loadbearing  structural members such as

ote 4

foundation, wall, pier, column, hanger, beam with
span greater than 6m, cantilevered structure and
roof truss.
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Amendments

Notes to Table 9.1

Notes to Table 9.1

4)

5)

It refers to a building covered in paragraph 2.1 of the Practice
Guidebook for Adaptive Re-use of Alteration and Addition
Works to Heritage Buildings (2019 Edition). It includes a
declared monument or a proposed monument defined under the
Antiquities and Monuments Ordinance (Cap. 53), a graded
historic building accorded by the Antiquities Advisory Board
(AAB) or a proposed graded historic building identified by the
Antiquities and Monuments Office (AMO). Where a building
has not been declared under Cap. 53 nor graded by the AAB /
proposed to be graded by AMO and yet possesses a cultural
significance in terms of aesthetic, historic, scientific, social or
spiritual value, etc., the AP should consult AMO on whether the
building is a heritage building.

They include Cases 1 and 3 temporary works categorised under
paragraph 4.7.
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Amendments

10

10.1

10.2

Communication and Reports

Interstream Communication

Interstream communications are as important as within-stream
communications in order to facilitate effective supervision.
TCPs shall take all reasonable and practical steps to inform their
counterparts of any aspects of the works which have concern or
may cause concern on matters related to safety.

Site Supervision Reports

Site supervision reports are required to be completed by all
TCPs whenever they carry out site safety supervision activities.
These reports should be filed and maintained at the site office
for the inspection of the BA. AP/RSE/RGE/AS are required
to keep their inspection records at site such as notes/photo
records and the works items inspected on site, particularly
during the critical stages of works.

10

10.1

10.2

Communication and Reports

Interstream Communications

Interstream communications are as important as within-stream
communications in order to facilitate effective supervision.
TCPs shall take all reasonable and practical steps to inform their
counterparts of any aspects of the works or any task specific
requirements shown on the approved plans and/or imposed by
the BA pursuant to any provision of the BO or its subsidiary
legislations, which have concern or may cause concern on
matters related to safety or quality.

Site Supervision Reports

Site supervision reports are required to be completed by all
TCPs whenever they carry out site safety or quality supervision
activities. Each TCP should have his/her own copy of site
supervision report.  These reports should be filed and
maintained at the site office for the inspection of the BA.
AP/RSE/RGE/AS are required to keep their inspection records
at site such as notes/photo records and the works items
inspected on site, particularly during the critical stages of
works. All the above inspection records and site supervision
reports should be completed contemporaneously.
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Amendments

10.3

10.4

The site supervision report should include but not limited to the
following items :

(@) the items of works that have been inspected,;

(b) the results of inspection;

(©) the notes of non-conformities as recorded in Form B and
also as required in paragraph 5.7 of this Code, if
applicable; and

(d) a summary of non-conformities by the Representative
of each head of the safety management structure as
required in paragraph 10.4 of the Code.

For the purpose of lesson learning as mentioned in paragraph
5.4 of this Code, TCPs should be aware of the non-conformities
recorded through the interstream and within-stream
communications established in the safety management
structure. A summary of non-conformities recorded in site
supervision reports as mentioned in paragraph 10.3(c) should
be compiled monthly by the Representative of each head of the
safety management structure as part of his/her site supervision
report, so as to facilitate the regular refreshment of the cases by
all TCPs in different streams.
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Amendments

10.3

Non-conformity and Rectification Reports

If a non-conformity arises and comes to the attention of a TCP,
the following procedures should be initiated :

0] (Contents unchanged and not shown for clarity)
(i)  (Contents unchanged and not shown for clarity)
(iii)  (Contents unchanged and not shown for clarity)
(iv)  (Contents unchanged and not shown for clarity)
(v) (Contents unchanged and not shown for clarity)
(vi)  (Contents unchanged and not shown for clarity)
(vii)  (Contents unchanged and not shown for clarity)

A flow chart showing the procedures for dealing with non-
conformity is shown in Figure 10.1.

10.5)

Non-conformity and Rectification Reports

Other than those non-conformities described in paragraphs 5.6
to 5.8 of this Code, iflf a non-conformity arises and comes to the
attention of a TCP, the following procedures should be initiated:

@) (Contents unchanged and not shown for clarity)
(b) (Contents unchanged and not shown for clarity)
(©) (Contents unchanged and not shown for clarity)
(d) (Contents unchanged and not shown for clarity)
(e) (Contents unchanged and not shown for clarity)
()] (Contents unchanged and not shown for clarity)
(9) (Contents unchanged and not shown for clarity)

A flow chart showing the procedures for Icompletion of non-
conformity and rectification reports is shown in Figure 10.1.
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Figure 10.1 Flow Chart for Dealing with Non-Conformity

TCP informs the representative of his stream (who will in tum inform the

AP, RSE, RGE and the RC) and completes Part 1 of Form B

v

Is non-conformity considered
to pose imminent danger?

AP reports the non-conformity to the BA <
Y AP/RSE/RGE issues Instruction to rectify the non-conformity
l Is non-conformity
No considered to cause materia
AP/RSE/RGE’s representative checks completion of rectification |€ concern for safety and RC fails to
works comply with rectification
\L instruction?
Has the non-conformity been No :
>| AP/RSE/RGE issues further

satisfactorily rectified?

AP/RSE/RGE certifies completion of rectification works and
completes Part 2 of Form B

J

Has non-conformity been
considered to pose imminent
danger?

instruction
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Figure 10.1 Flow Chart for [JProcedures for Completion of Non-Conformity and

Rectification Reports

TCP informs the representative of his stream (who will in turn inform the

AP, RSE, RGE and the RC) and completes Part | of Form B

y

Is non-conformity considered
to pose imminent danger?

AP reports the non-conformity to the BA

l

AP/RSE/RGE issues Instruction to rectify the non-conformity

J

AP/RSE/RGE’s representative checks completion of rectification
works

v

Has the non-conformity been

Is non-conformity
considered to cause materia
concern for safety and RC fails to
comply with rectification
instruction?

No

1\

No

satisfactorily rectified?

AP/RSE/RGE certifies completion of rectification works and

completes Part 2 of Form B

J

Has non-conformity been
considered to pose imminent
danger?

AP reports the rectification made to the BA

l

AP/RSE/RGE issues further
instruction

L
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Current version Amendments
CoP for Site Supervision CoP for Site Supervision
R o Form A Form A
Record of Specific Tasks P 31'1‘0"“"-‘1 by Record of Specitic Tasks Performed by
TCP under AP/RSI/RGE/RC* Stream TCP under AP/RSE/RGE/RC* Stream
BD Ref.
BD Ref. g
Project
Project Type of Works
Type of Works Name!
Name Grade of TCP Frequency of Inspection
Grade of TCP Freq y of Inspection
Date
[DDMM/YY]  (Mon) (Tue) (Wed) (Thu) (Fri) (Sat) (Sun)
Date Ttem No.# S/NS SINS S/NS S/NS S/NS S/NS S/NS
DDMMAYY | (Mon) (Tue) (Wed) (Thu) (Fri) (Sat) (Sun)
Item No.* S/NS S/NS S/NS S/NS S/NS S/NS S/NS
Signature
Tegend § - Satisfactory®
NS - Not Satisfactory (. record in sile supervision report and complete Form B
where applicable’)
* - Delete il inappropriale
4 7 - Deseriptions of the items listed arc attached in separate shect(s)
Signature
! Full name of the TCP as provided in the supervision plan.
Legend S - Satisfactory 2 If a non-conformity is of very minor nature and has been rectified during the
NS - Not satisfactory (if not satisfactory, complete Form B) § 1{15p3<:€10;1, 1 \\:L)Llld be mc?‘rde'd as.“sau:‘.%actor_\_-' i ” 2
Completion of Form B is Required for a non-conformity that (a) has
material concern for satety; or (b) does not have material concern for safety
- ; but the works item/rectification works cannot be verified due to the areas
* - Delete if inappropriate 3 . = 4 g
# - Descriptions of the items listed are attached in separate sheet(s) have been covered up during inspection or re-inspection.
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Amendments

Sample 1

Record of Specific Tasks Performed by
TCP und er AP/RSIERGIRE® stream

P.2 of Sample 1

Form A

BD Ref. SMAOGO0/ I

Project ABC Centre

Type of Works Excavation & Lateral Suppori Works

Name My Chan Tai-man

Grade of TCP 4

Irequency of Inspection __monthly

Date 17000 17/2/00 | 177300 | 17/4/00
DDMMATY | (Mon) (Thw) (I'ri) (Mon)

Ttem No.* S/NS 5/NS S/INS S/NS S/NS S/NS S/NS

Ad g S

A3 S g

A6 s S

AT S 5

A8 S S

A9 S S

An S S
Signature

Legend 8 - Satisfactory
NS - Not satisfactory (if not satisfactory. complete Form B)

* - Delete if inappropriate
# - Descriptions of the iterns listed are attached in separate sheet(s)

Sample 1

Record of Specific Tasks Performed by
TCP under AP/RSERGERE* stream

P.2 of Sample 1

Form A

BD Ref. SM/0000/11
Project ABC Centre
Type of Works Excavation & Lateral Support Works
Name' Mr Chan Tai-man
Grade of TCP T4 Frequency of Inspection __monthly
Date 17/1/00 17:2/00 17/4/00
DD/MM/YY | (Mon) (Thu) (Mon)
Item No.* S/INS S/NS S/NS S/NS S/NS S/NS
Ad S hy
AS N Ry
A6 S b
AT N S
A8 S S
A9 h b
An S S
Signature
Legend 8 - Satisfactory’

NS - Not Satisfactory (J] record in site supervision report and complete Form B

where applicable®)

* - Delete if inappropriate
# - Descriptions ol the items listed are altached in separate sheet(s)

Full name of the TCP as provided in the supervision plan.
* If a non-conformity is of very minor nature and has been rectified during the

inspection, it would be recorded as “satisfactory™.

Completion of Form B is Required for a non-conformity that (a) has
material concern for satety; or (b) does not have material concern for safety
but the works item/rectification works cannot be verified due to the areas
have been covered up during inspection or re-inspection.
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P.2 of Sample 2

Form A
Record of Specific Tasks Performed by
TCP under AP/RSEARGE/RE* stream
BD Ref. SMY0000/1 ]
Project ABC Centre
Type of Works Execavation & Lateral Support Works
Name MrXXlee
Grade of TCP sy Frequency of Inspection forinightly
Date 17400 | 3171700 | 14/2/00 | 282/00 | 13300 | 27/3/00 | 10400
DD/MM/YY (Mon) (Mon) (Mon) (Mon) (Mon) (Mon) (Mon)
Item No.* S/NS S/NS S/INS S/NS S/NS S/INS S/NS
ES of S
L6 8 8
E7 N S
L9 i 3
Ell N S
El12 N s
E13 o} o
E15 s S
En g g
Signature

Legend S - Satisfactory
NS - Not satisfactory (if not satisfactory, complete Form B)

* - Delete if inappropriate
# - Descriptions of the items listed are attached in separate sheet(s)

Sample 2

P.2 of Sample 2

Form A
Record of Specific Tasks Performed by
TCP under APRSEARGEARE* stream
BD Ref. SMAO0U LT
Project ABC Centre
Type of Works Excavaiion & Lateral Support Works
Name! Mr || Lee Tai-man
Grade of TCP B Frequency of Inspection forinightly
Date 177170 317100 14200 28:2/00 1373400 277300 1074700
DDMMYY |  (Mon) (Mon) (Mon) (Mon) (Mon) (Mon) {Mon)
Item No.* S/NS S/NS S/NS S/NS S/NS S/NS S/N§
E3 S S
E6 g S
E7 S s
E9 hy s
Ell S 8
E12 S
EI13 g g
El15 By S
En S S
Signature
Legend 8§ - Satisfactory®

*
#

NS - Not Satisfactory (] record in site supervision report and complete Form B
where applicable’)

- Delete if inappropriate
- Deseriptions of the items listed are attached in separate sheet(s)

Full name of the TCP as provided in the supervision plan.

If a non-conformity is of very minor nature and has been rectified during the
inspection, it would be recorded as “satisfactory”.

Completion of Form B i1s Required for a non-conformity that (a) has
material concern for safety; or (b) does not have material concern for safety
but the works item/rectification works cannot be verified due to the areas
have been covered up during inspection or re-inspection.
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Sample 3

P.2 of Sample 3

Form A
Record of Specific Tasks Performed by
TCP under ARPRSI/RGEARE * stream
BD Ref. SMDO00/1 1
Project ABC Cenire
Type of Works Lxcavation &Lateral Support Works
Name Mr Leung Tai-man
Grade of TCP 73 Frequency of Inspection __fill rime
Date 1771700 | 18/1/60 | 19/1/00 200100
DDMM/YY | (Mon) | (Tue) | (Wed) | (Thw)
Ttem No.* S/NS S/NS S/NS S/NS S/NS S/INS S/NS
Gl 8 3
G2 hy i
G3 i 8
G4 5 3
G5 s 8
G Wy 8
Gn h 5
Signature

Legend 8§ - Satisfactory
NS - Not satisfactory (if not satisfactory, complete Form B)

* - Delete if inappropriate
#f - Deseriptions of the items listed are attached in separate sheet(s)

Sample 3

P2 of Sample 3

Form A
Record of Specific Tasks Performed by
TCP under ARPRSIZRGERE * stream

BD Ref. Sh000G 1]
Project ABC Centre
Tvpe of Works Excavation &Lateral Support Works
Name! Mr Leung Tai-man
Grade of TCP I3 Frequency of Inspection __fidl fiime

Date 17/1:00 18/1/00 19/1/00 200100

DDMM/YY| (Mon) (Tue) (Wed) (Thu)

Item No.* S/NS S/NS S/NS S/NS 8/NS S/NS S/NS

Gl iy 8

G2 5 S

G3 S S

G4 S S

G5 5 S

G6 S S

Gn S S
Signature
Legend § - Satisfactory”

NS - Not Satisfactory (J] record in site supervision report and complete Form B
where applicable’)

* - Delete if inappropriate
if - Descriptions of the items listed are attached in separate sheet(s)

Full name of the TCP as provided in the supervision plan.

If a non-cenformity is of very minor nature and has been rectified during the
inspection, it would be recorded as “satistactory™.

Completion of Form B is Required for a non-conformity that (a) has
material concern for safety: or (b) does not have material concern for safety
but the works item/rectification works cannot be verified due to the areas
have been covered up during inspection or re-inspection.

W
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P.2 of Sample 4 P.2 of Sample 4
N Form A
) Form A Record of Specific Tasks Performed by
Record of Specific Tasks Performed by TCP under ARRSERGEMRC * stream
TCP under APRSERCI/RC * stream BD Ref. SMAO00 1T
) Project ABC Centre
BD Ref. SM/O000/ 1 ;
Type of Works Excavation & Lateral Support Works
Project ABC Cenire Name! Mr Lo Tai-man
Type of Works Excavation & Lateral Support Works Grade of TCP Tl Frequency of Inspecti fiull time
INAmIE M L0 Date 1700 | 1800 | 19000 | 200000 | 20500 | 22000 | 237100
AYY r Tae' 7 5 J 3
Grade of TCP Tl Frequency of Inspection __fidll time OBIVIMYRR], Mon) (Tuc) (Wed) (Thw) (Eri) (Sat) (Sun) |
Ttem No.# S/NS S/NS SINS SINS S/NS S/NS S/NS
1 S By s Ky hy S hy
Date 17/1/60 | 18/1/00 | 19/1/00 | 20/1/00 | 2171700 | 22/1700 | 23/1:00 — 3 = 7 = = = =
DD/MM/YY | (Mon) (Tue) (Wed) (Thu) (Fri) (Sat) (Sun) - - . . S' - . .
# ./ S/NE S/NE /NS / 3/ / -‘ : : : . - : -
Item No. S/NS S/NS S/NS SINS S/NS S/NS S/NS — - . - . - = -
C1 S h S S hy S S &2 S By S iy 8 S By
c2 5 g g s s g s Cl10 S By S iy Ay S hy
C12 S Ay Y S hy S hy
€3 ol o 5 5 § Gl 5 Cl6 h h S hi h A h
C8 ) h h S S S S Cn S Ay S Ry & 5 S
9 S 5 S S S S S
C10 5 8 s i s s 5 Signature
P o
12 sl A & 5 o B e Tegend S - Satisfactory’
a0 b 2 i 2 2 3 B NS - Not Satisfactory (I record in site supervision report and complete Form B
" k]
Cn s s s s s s g where applicable”)
* - Delete if inappropriate
Il - Descriptions of the items listed are attached in separate sheet(s)
Signature
T

Legend S - Satistactory
NS - Not satisfactory (if not satisfactory, complete Form B)

* - Delete if inappropriate

# - Descriptions of the items listed are attached in separate sheet(s)

Full name of the TCP as provided in the supervision plan.

* If a non-conformity is of very minor nature and has been rectified during the
ispection, it would be recorded as “satisfactory™.

Completion of Form B is Required for a non-conformity that (a) has
material concern for safety; or (b) does not have material concern for safety
but the works item/rectification works cannot be verified due to the areas
have been covered up during inspection or re-inspection.
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P.2 of Sample 5

Form A
Record of Specific Tasks Performed by
TCP under APRSERGERE* stream
BD Ref. SMAO000/1 1
Project ABC Centre
Type of Works Driven Steel H-Pile Works
Name MrX X Lee
Grade of TCP 75 Freq v of Inspecti: weekly
Date 5602 | 12/6/02 | 19/6/02 | 26/6/02 10/7/02 | 17/7/02
DD/MMYY | (Wed) | (Wed) | (Wed) | (Wed) (Wed) | (Wed)
Ttem No.# S/NS SINS SINS S/NS S/NS S/INS
ES b 5
E6 A 3
E9 N 8
E12 N 8
En 5 S
F1 s s
: S
k2 P12
F3 b 3
F4 S5 S
8
£ P12
¥6
Signature
Legend 8 - Satisfactory

NS - Not satisfactory (if not satisfactory, complete Form B)
* - Delete if inappropriate
# - Deseriptions of the items listed are attached in separate sheet(s)

Sample 5

P.2 of Sample 5

Form A
Record of Specific Tasks Performed by
TCP under ARRSEARGIAREC stream
BD Ref. SMEAO006/ 1
Project ABC Centre
Type of Works Driven Steel H-Pile Works
Name! Ar W Lee Tai-man
Grade of TCP 75 Frequency of Inspection __weekiy
Date 5/6/02 126102 190102 26/6/02 37702 17702 1777702
DDMMYY| (Wed) (Wed) (Wed) (Wed) (Wed) (Wed) (Wed)
Item No.* S/NS S/NS S/NS S/NS S/NS S/NS S/NS
ES N s
E6 8 A
E9 S h
E12 S I
En N 8
I1 8 8
N
2 pp2 =
EF3 S I
bt s 8
3
H P2 -
T6 " -
Signature
Legend § - Satisfactory’

NS -

where applicable)

* - Delete if inappropriate
# - Descriptions of the items listed are attached in separate sheet(s)

1
&

Full name of the TCP as provided in the supervision plan
If @ non-conformity is of very minor nature and has been rectified during the

mnspection, it would be recorded as “satisfactory™.

Not Satisfactory (] record in site supervision report and complete Form B

Completion of Form B is Required for a non-conformity that (a) has

material concern for safety; or (b) does not have material concern for safety
but the works item/rectification works cannot be verified due to the areas
have been covered up during inspection or re-inspection.
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Record of Specific Tasks Performed by
TCP under ARRSEARCERE* stream

P.2 of Sample 6

Form A

BD Ref. SM/0000/11
Project XYZ Centre
Type of Works Class [ Minor Works — Item 1.1 (Frection of Internal Staircase)
Name Mr XX Chan
Grade of TCP 73 Frequency of Inspection weekly
Date 760 14610 | 21/6/10 | 28/6/10 347710 19/7/10
DDMM/YY | (Mon) (Mon) (Mon) (Mon) (Mon) (Mon)
Item No.# S/NS S/NS S/NS S/NS S/NS S/NS
E1l S by S hy hy hy
E3 Ry N S 5 by 8
E4 S i S iy hy 8§
ES S S S 5 S S
E6 S 5 M 5 5 5
En S M S S hy o
Signature

Tegend § - Satisfactory

NS - Not satisfactory (if not satisfactory, complete Form B)
* - Delete if inappropriate
# - Deseriptions of the items listed are attached in separate sheet(s)

BD Ref.

Project

Record of Specific Tasks Performed by
TCP under AP/RSEARGEARE* stream
SMAD000/ ] T

P.2 of Sample 6

Form A

XYZ Centre

Type of Works

Class | Minor Works

Itemn 1.1 (Erection of Internal Staircase)

Name! Mrl Chan Tai-man
Grade of TCP T3 Frequency of Inspection weekly
Date 7600 14610 216710 28610 37710 12/7/10 1977710
DDADNMYY (Mon) (Mon) (Mon) (Mon) {Mon) (Mon) {Mon
Ttem No.* S/NS S/NS S/NS S/NS S/NS S/NS S/NS
El 5 3 S 8 N s
E3 N 8 8 8 S 8
E4 N hy Ny S S hy
ES 5 8 S 8 B H
Ee S S N S 8 8
En S Ay h hy Ay Ay
Signature
Tegend 8 - Satisfactory’

NS - Not Satisfactory (l record in site supervision report and complete Form B

where applicable’)

* - Delete if inappropriate
# - Descriptions of the items listed are attached in separate sheet(s)

Full name of the TCP as provided in the supervision plan.

If a non-conformity is of very minor nature and has been rectified during the
inspection, it would be recorded as “satisfactory™

Completion of Form B is Required for a non-conformity that (a) has
material concern for safety; or (b) does not have maternial concern for safety
but the works item/rectification works cannot be verified due to the areas
have been covered up during inspection or re-inspection.
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Sample 7

Record of Specific Tasks Performed by
TCP under APRSERCGE/RC * stream

P.2 of Sample 7

Form A

BD Ref. SM/0000/11
Project XYZ Centre
Type of Works Class I Minor Works — Itein I (Erection of Internal Staircase)
Name Mr X Xlee
Grade of TCP 7 Frequency of Inspection __full iime
Date 7610 8/6/10 9/6/10 1076710 | 1176710 | 12/6/10 | 13/6/10
DDMM/YY | (Mon) | (Tue) (Wed) | (Thw) (Fri) (Sat) (Sun)
Item No.* S/NS S/NS S/NS S/NS S/NS S/INS S/NS
el ) S hi S S 5
4 S S hi S 8§ hy
C6 S 8 b 5 N S5
Cl12 S S h N S S
C23 S 8 b 5 N A
Cc24 Ay hy B S hy 5
Cn v S 5 S S h
Signature

Legend S - Satisfactory
NS - Not satisfactory (if not satisfactory, complete Form B)

* - Delete if inappropriate
# - Descriptions of the items listed are attached in separate sheet(s)

P.2 of Sample 7

Form A
Record of Specific Tasks Performed by
TCP under AP/RSERGE/RC * stream
BD Ref. SMAVOOOT L
Project XYZ Centre
Type of Works Class [ Minor Works — Item 1 (Erection of Internal Staircase)
Name! Mr . Lee Tai-man
Grade of TCP Tl Frequency of Inspection __fiull time
Date 7/6/10 86710 K610 10/6/10 11610 126710 13610
DDMMYY | (Mon) (Tue) (Wed) (Thu) (Fri) (Sat) (Sun)
Ttem No.* SINS S/NS S/INS 8/NS S/NS S/NS S/NS
C1 S hy hy 8 8 A
4 S 8 Ky 8 8 A
C6 S 8 hy hy 8 S
Cl12 S Wy S S S S
c23 S s S S Ay S
Cc24 s 8 8 Ay S S
Cn Ky 8 N h S S
Signature
Legend § - Satisfactory’
NS - Not Satisfactory (I record in site supervision report and complete Form B

where applicable®)

* - Delete il inappropriate
# - Descriptions of the items listed are attached in separate sheel(s)

1

Full name of the TCP as provided in the supervision plan.
2 If a non-conformity is of very minor nature and has been rectified during the

inspection, it would be recorded as “satisfactory™

Completion of Form B is Required for a non-conformity that (a) has

material concern for safely: or (b) does not have malterial concern for safety
but the works item/rectification works cannot be verified due to the areas
have been covered up during inspection or re-inspection.

-25-




Appendix E
(PNRC 76)

Amendments to the Code of Practice for Site Supervision 2009

( December 2020 )

Legends:
Amended

Bl Dcleted

(12/2020)



Proposed Amendments to the Code of Practice for Site Supervision 2009

Current version

Amendments

3.1

Objective and General Principles

Objectives

This Code sets out and explains :

(a)

(b)
(©

(d)
(©)
()

(g

the procedures for establishing site supervision
requirements for various types of building works or street
works;

the deployment of Technically Competent Persons
(TCPs) and the combination of their duties;

the principles of safety management structure within each
functional stream (“stream”) and the responsibilities and
duties of the head, representative and TCPs of each
stream;

the specific tasks of TCPs in carrying out site supervision;
the division of responsibility for temporary works;

the qualification and experience requirements for each
grade of TCP; and

the procedures for dealing with non-conformities.

3.1

Objective and General Principles

Objectives

This Code sets out and explains :

(a)

(b)
(©)

(d)
(©)
()

(g
(h)

the procedures for establishing site supervision
requirements for various types of building works or street
works;

the deployment of Technically Competent Persons
(TCPs) and the combination of their duties;

the principles of safety management structure within each
functional stream (JJstreaml) and the responsibilities and
duties of the head, representative and TCPs of each
stream;

the specific tasks of TCPs in carrying out site supervision;
the division of responsibility for temporary works;

the qualification and experience requirements for each
grade of TCP; [}

the procedures for dealing with non-conformities}; and
the procedures for application for inclusion in a list of
TCPs (TCP List) for the purposes of the Buildings
Ordinance.




Current version

Amendments

Safety Management and Responsibilities of Relevant

Personnel

Responsibilities of Relevant Personnel

Table 4.2

Responsibilities and Duties under RSE's Stream

Registered Structural Engineer

Responsibilities Giving permission to the RC for
carrying out temporary works
categorized as Case 3 under
paragraph 4.7 of this Code.

Table 4.3

Responsibilities and Duties under RGE's Stream

Registered Geotechnical Engineer

Responsibilities

Giving permission to the RC for
carrying out temporary works
categorized as Case 3 under
paragraph 4.7 of this Code.

Safety Management and Responsibilities of Relevant

Personnel

Responsibilities of Relevant Personnel

Table 4.2

Responsibilities and Duties under RSE's Stream

Registered Structural Engineer

Responsibilities Giving permission to the RC for
carrying out temporary works
categorized as Case 3 under
paragraph 4 JJ8 of this Code.

Table 4.3

Responsibilities and Duties under RGE's Stream

Registered Geotechnical Engineer

Responsibilities

Giving permission to the RC for
carrying out temporary works
categorized as Case 3 under
paragraph 4.I8 of this Code.




Current version

Amendments

Safety Management and Responsibilities of Relevant

Personnel

Responsibilities of Relevant Personnel

Table 4.4

Responsibilities and Duties under RC's Stream

Authorized Signatory

Duties

Preparing plans, method statement
and/or precautionary and protective
measures for temporary works
categorized as Case 2 and/or Case 3
under paragraph 4.7 of this Code.

Safety Management and Responsibilities of Relevant

Personnel

Responsibilities of Relevant Personnel

Table 4.4

Responsibilities and Duties under RC's Stream

Authorized Signatory

Duties

Preparing plans, method statement
and/or precautionary and protective
measures for temporary works
categorized as Case 2 and/or Case 3
under paragraph 4 JJ8 of this Code.




Current version Amendments

4 Safety Management and Responsibilities of Relevant | 4 Safety Management and Responsibilities of Relevant

Personnel Personnel

Responsibilities of Relevant Personnel Responsibilities of Relevant Personnel
4.6 (Contents unchanged and not shown for clarity) 4.6 AP, RSE and RGE are deemed to satisfy the minimum
4.7 (Contents unchanged and not shown for clarity) qualifications and experience required for each grade of TCP set
4.8 (Contents unchanged and not shown for clarity) out in Table 2 of the Technical Memorandum within their
4.9 (Contents unchanged and not shown for clarity) respective streams. They may take up the supervision duties of
4.10  (Contents unchanged and not shown for clarity) all grades of TCPs within their respective streams provided that

their frequency level of inspection for that particular grade of TCP
is not less than that required under Table 1 of the Technical

Memorandum and this Code.

4.'7 (Contents unchanged, amendments on numbering only)
4.'8 (Contents unchanged, amendments on numbering only)
4.'9 (Contents unchanged, amendments on numbering only)
4.'10 (Contents unchanged, amendments on numbering only)

4.'11 (Contents unchanged, amendments on numbering only)




Current version

Amendments

8

Supervision Requirements

8

8.25

8.26

8.27

Supervision Requirements

TCP List recognised by BA

The Construction Industry Council has administered a TCP List via
a registration system. From time to time, the BA may give
guidance on the administration of the registration system and the
TCP List.

Any person possessing the minimum qualifications and experience
as set out in paragraphs 8.18 to 8.24 for TCPs and Appendix VII
for Competent Person (Logging) may apply for inclusion in the
TCP List.

Based on the qualifications and experience requirements set out in
Tables 8.4 to 8.8 and Appendix VII, application for inclusion in 33
different types of TCP categories are defined in Table 8.9.




Current version

Amendments

Table 8.9

Different Types of TCP Categories

AP’s stream

RSE’s stream

RGE’s stream

RC’s stream

AP-T4-BW(G)/FW/BW(O)

RSE-T5-DW

RGE-T5-GIFW/BW(G)

AP-T3-GIFW RSE-T5-BW(G)/FW/BW(O)/A&A(H) RGE-T3-GIFW
AP-T3-BW(G)/FW RSE-T3-BW(G)/FW RGE-T3-BW(G)
AP-T3-BW(O) RSE-T3-BW(O) RGE-T2-MW
AP-T3-MW RSE-T3-MW

Legends:

FW —

MW —
DW —

CP -

Stream-Grade-Type of Works
GIFW —  Ground Investigation Field Works

Foundation Works

FW(O) — Foundation Works (except for piling works)

Demolition Works

Competent Person (Logging)

BW(G) — Building Works with significant geotechnical content

A&A(H) — Alteration and addition Works (Heritage Building)

BW(O) — Street Works or all Building Works (other than the above types of works and Minor Works)

RC-T5-DW
RC-T5-A&A(H)
RC-T4-GIFW
RC-T4-BW(G)
RC-T4-FW
RC-T4-FW(0)
RC-T4-BW(0)
RC-T3-BW(O)
RC-T3-MW
RC-T2-BW(G)
RC-T2-FW
RC-T2-FW(0)
RC-T1-GIFW
RC-T1-BW(G)
RC-TI-FW
RC-T1-FW(0)
RC-T1-BW(0)
RC-TI-MW
RC-CP-GIFW




Current version

Amendments

8.28

8.29

8.30

8.31

The validity period for inclusion in the TCP List is 5 years. An
application for retention of name in the TCP List should be
submitted within a specified period prior to the expiry of the
validity period. A TCP may apply for restoration of his name
in the TCP List after expiry of the validity period.
Applications for retention and restoration will be assessed
based on the criteria as specified in paragraph 8.26 above.

Any person who is accepted for inclusion in the TCP List is
deemed to possess equivalent minimum qualifications and
experience required for the relevant grades of TCPs and
Competent Person (Logging) as specified in Table 2 of the TM
and this Code during the validity period of inclusion in the TCP
List. The curriculum vitae (CV) for the academic
qualifications and relevant working experience of the appointed
TCPs is not required when submitting supervision plans for
individual projects if these TCPs are on the TCP List for the
relevant categories of works.

For the appointed TCPs who are not AP/RSE/RGE and not on
the TCP List, the CV for their academic qualifications and
relevant working experience should be provided as required in
paragraphs 5, 6, 9, 10, 13, 14, 17 & 18 of Appendix I upon
submission of the supervision plan for different types of works
for individual projects. Their contact information should be
provided on page 2 of the Annex to the supervision plan to
facilitate communication between BD and TCPs.

The requirements for submission of CVs and contact
information mentioned in paragraph 8.30 are not applicable to
those TCPs who are AP/RSE/RGE.




Current version

Amendments

Appendix 1
Appendix I
Standard Form of Supervision Plan
with

Annex:

Confirmation of Appointment of TCPs

Appendix 1
Appendix I
Standard Form of Supervision Plan
with
Annex:

Confirmation of Appointment and

Contact Information of TCPs




Current version

Amendments

Page2of7
[Frequency Level of
Site Inspection

[Name in EnglishName in Chinesd 1.D. No.

AP

F.epresentative

T4

T3

The CVs showing their ralevant sxperi and tions are attached at Appendix 1B. If

morz than one supervisor i proposed for a TCP post, the demarcation of their responsibility should be
provided.

6. The Tedmically Competent Persons for site supervision under the Anthorized Person’s

stream during critical stages ofthe works are:

Cnuc;lrf:ifes of Grade of TCP [;IS?;IE:) Inspection Frequency
£ CV showing relsvant qualifi and sperience nsad to be included in Appendix 1B if the TCP is
diffarant from thosa listed in paragraph 5 abova.
7. I ame m full) (Chinese)

Anthorized Person, certify that Part I (paragraphs 3 to 6) of this Supervision Plan is prepared by me
and complied with the Tedmical Meamorandm, the Code of Practice and the requirements of the
Buildings Ordinance and Fegnlations. I have also read and hereby confimm paragraphs 1 and 2 in
the Preamble of this Supervision Plan. Confirmation for appointmert of TCPs {Amex) is
submitted with this Supervision Planshall be submitted within 7 days from the date of
commencament of works as indicated in the Forn BAID or notice of commencement of minor
works®.

Date

Signature

Certificate of Registration No. :

Date of expiry of registration :

Page 2 of 7
ID. No /AP |Expiry Date of AP| Frequency

Name in Name in Registration |Registration™'TCP| Level of
English" Chinese” No *#/ Validity Period™ Site
TCP No.*# (if applicable) Inspection
AP
Representative
T4
T3

The CVs showing their relevant expenence and academuc qualifications are attached at Appendix 1B. I
more than one supervisor is proposed for a TCP post, the demarcation of their responsibility should be
provided.

* In accordance with the Hong Kong Identity Card record
** CV is not required if AP Registration No./TCP No. is provided
~ In accordance with the registration / inclusion record

6. The Technically Competent Persons for site supervision under the Authorized Person’s
stream during critical stages of the works are :
Critical Stages of Works| Grade of N:nelelﬁ'. Explin' D,meff‘&'_‘? Inspection
TCP (I.D. No." /AP Registration™ TCP Frequency
Registration No.** /TCP| Validity Period™ -
No.*%) (if applicable)

# CV showing relevant ifications and expenience need to be included in Appendix 1B if the TCP is
dufferent from those listed in parasraph 5 abov
1 accordance with the Hong Kong Identity Card record
** CV is not required if AP Registration No./TCP No. 1s provided
" In accordance with the registration / inchusion record

7. I (name in fiull) (Chinese)

Authorized Person, certify that Part I (paragraphs 3 to 6) of this Supervision Plan is prepared by me
and complied with the Technical Memorandum. the Code of Practice and the requirements of the
Buildings Ordinance and Regulations. I have also read and hereby confirm paragraphs 1 and 2 in
the Preamble of this Supervision Plan. Confirmation for appointment and contact information of
TCPs (Annex) is submitted with this Supervision Plan/shall be submitted within 7 days from the
date of commencement of works as indicated in the Form BA10 or notice of commencement of
minor works¥.

Date

Signature
Any false certification or declaration may
be subject to legal action

Certificate of Registration No. :

Date of expiry of registration :

-10 -




Current version

Page3of7
PartIl - Supervision Plan of the Registered Structural Engineer

g In accordance with the type of wotks specified in Part I of this Supervision Plan, details
of adjustment’ combmation o f supervision resources (Form C) are attached at Appendix 2A *

9. The Technically Competent Persons for site supervision under the Registered Structural
Engineer’s streamrequired for the specified type of worksare :

Frequency Level of

[Name in EnglishName in Chinesd I.D. No. Site Inspection

ESE

Fepresentative

T

LA

The CVs showing their relavant experisnce and academic qualifications ars attached at Appendix 2B. K
morz than one suparvisor & proposad for 2 TCP post, the demarcation of their responsibility should
baprovidad.

10. The Technically Competent Persons for site supervision under the Registered Structural
Engineer’s streamduning critical stages o fthe works are :

Cntical Stages of
Works

MName#

Grade of TCP (1D No)

Inspection Frequency

£ CV showing relevant qualifications and axperisnce need to be included in Appendix 2B if the TCP is

diffarant from thosa listad in paragraph 9 abowva.

Amendments
Page 3of 7
Part II - Supervision Plan of the Registered Structural Engineer
8. In accordance with the type of works specified in Part I of this Supervision Plan, details

of adjustment/combination of supervision resources (Form C) are attached at Appendix 2A.#

9. The Technically Competent Persons for site supervision under the Registered Structural

Engineer’s stream required for the specified type of works are :

1D.No./RSE | Expiry Date of | Frequency
Name in Name in [RSE Registration™| Level of
English’ Chinese” No.** TCP Validity Site
TCP No.** Period™ Inspection
(if applicable)
RSE
Representative
T5
T3

The CVs showing their relevant experience and academic qualifications are attached at Appendix 2B.  If
more dthém one supervisor 15 proposed for a TCP post, the demarcation of their responsibility should be
provided.

~TIn accordance with the Hong Kong Identity Card record

** CV 1s not required 1f RSE Repastration No /TCP No. is provided
In accordance with the registration / inclusion record

10. The Technically Competent Persons for site supervision under the Registered Structural

Engineer’s stream during critical stages of the works are :

Critical Stages of Works| Grade of Name} E.\'pl.r}' D."He _L?t RFE Inspection
= TCP (ID. No.” Registration™ TCP Freauency
RSE Registration No.** | Validity Period™ g ¥

TCP No.*#*) (if applicable)

# CV showing relevant g\mliﬁcanms and experience need to be included in Appendix 2B if the TCP is

different from those listed in paragraph 9 abovel

~ In accordance with the Hong Kong Identi y

#¥ CV 1s not required if RSE Registration No./TCP No. 1s provided
In accordance with the registration / inclusion record

-11 -




Current version

Amendments

Paged of 7
11. I (name in fill) (Chinese) .

Registered Stiuctural Engineer, certify that Paxt IT (paragraphs £ to 10) of this Supervision Plan is
prepared by me and complied with the Tedmical Mamorandim, the Code of Practice and the
requirements of the Builldings Ordinance and Regulations. I have also read and herby confirm
paragraphs 1 and 2 in the Preamble of this Supervision Flan. Confimation for appointment of
TCPs {Annex) is submitted with this Supervision Plan‘shall be submitted within 7 days from the

date of conmmencement of woiks as indicated in the Forn BA10 or notice of commencement of

minor works®.

Date

Signature
Certificate ofRegistration No.

Date ofexpiry ofregistration -

PartIII - Supervision Plan of the Registered Geotechnical Engineer

12. In accordance with the type of works specified in Part I of this Supervision Plan, details
of adjustment’ combination of supervision resources (Form C) are attached at Appendix 3A.*

13. The Technically Competent Persons for site supervision under the Registered
Geotechnical Engineer’s streamrequired forthe specified type o fworks are :-
Frequency Level of
[Name in EnglishName in Chiness 1.D. No. Site Inspection
RGE
Representative
T5
T3
DSs*

The CVs showing their relavant experience and academic qualifications ars attached at Appendix 3B. I
morza than one suparvisor is proposed for 2 TCP post, the demarcation of their responsibility should be
providad.

Page 4 of 7
11. I (name in fiull) (Chinese) .

Registered Structural Engineer, certify that Part IT (paragraphs 8 to 10) of this Supervision Plan is

prepared by me and complied with the Technical Memorandum the Code of Practice and the
requirements of the Buildings Ordinance and Regulations. I have alse read and hereby confirm
paragraphs 1 and 2 in the Preamble of this Supervision Plan. Confirmation for appeintment and
contact information of TCPs (Annex) is submitted with this Supervision Plan/shall be submitted
within 7 days from the date of commencement of works as indicated in the Form BA10 or notice of

commencement of minor works*.

Date

Siznature

Any false certification or declaration

may be subject to legal action

Certificate of Registration No. :

Date of expiry of registration -

Part III - Supervision Plan of the Registered Geotechnical Engineer

12. In accordance with the type of works specified in Part I of this Supervision Plan, details
of adjustment/combination of supervision rescurces (Form C) are attached at Appendix 3A ¥

13. The Technically Competent Persons for site supervision under the Registersd
Geotechnical Engineer’s stream required for the specified type of works are -

LD. No."RGE | ExpiryDateof | Frequency
Name in Name in Registration EGE Level of
English” Chinese” No.**/ Registration™ TCP Site

TCP No.** Validity Period™ | Inspection
(if applicable)
RGE
Representative
T3
T3

The CVs showing their relevant experience and academic qualifications are attached at Appendix 3B. For
D55, a CV nmst be submitted If more than one supervisor 1s proposed for a TCP post, the demarcation of
their responsibility should be provided.

* In accordance with the Hong Kong Identity Card record
** CV 1z not required if RGE Registration No./TCP Ne. is provided
~ In accordance with the registration / inclusion record

-12 -




Current version

Amendments

Page3of7

14. The Techmically Competent Persons for site supervision under the Registered
Geotechrical Engineer’s stream during cntical stages o fthe works are :

Cntical Stages of Grade of TCP Name$

Works (LD.Na)) Inspection Frequency

§ CV showing raslsvant qualifications and sxparisncs nesed to be included in Appendix 3B if the TCP is

diffarant from thosa listed in paragraph 13 abova.

15. I (name in full) (Chinese) .
Registered Geoteclmical Engineer, cemtify that Part IIT (paragraphs 12 to 14) of this Supervision
Flan is prepared by me and complied with the Tedmical Manomandmm, the Code of Practice and
the requirements of the Buildings Ordinance and Regulations. I have also read and hereby
confirm paragraphs 1 and 2 in the Preamble of this Supervision Plan. Confimmation for
appomtment of TCPs (Annex) is submitted with this Supervision Plan/shall be submitted within 7
days from the date of conmmencement of wotks as indicated in the Fomrn BAIQ or notice of

conumenceamneant o finor works*.

Date

Signature

Certificate ofRegistration No. :

Date of expiry ofregistration :

Page 5of 7

14 The Technically Competent Persons for site supervision under the Fepistered
Geatechnical Engineer’s stream durmg critical stages of the warks are

Namas [Expiry Date of R{GE

(1D. No." Registmation TCP
F.GE Fegismarion Mo **/| Validity Period
TCP Ko**) (if applicable)

Crtical Stages of Waorks| Grade of
TCP

Inspection
Frequency

# CW showing mulevant qualifications and sxperisncs nesd to be mchuded in Appendix 3B if e TCP &
diffarant from thoss livted in pamagraph 13 sbow

Iz accordance with the Hong Eong Identity Card record
#+ OV is mot required if RGE Regivtation Mo, TCP Mo, s provided

™ In accordance with the regismation | incbesicm recond

15 I (pame m full) (Chiness) .
Remstered Geotechmical Enzineer, certify that Part I (parapraphs 12 to 14) of this Supervision
Plan is prepared by me and complied with the Technical Memeorandum, the Code of Practice and
the requirements of the Buildings Ordirance and Fegulatdons. I have also read and hersby
confimm paragraphs 1 and 2 in the Preamble of this Supervision Plan. Confirmation

appointment and comtact mformation of TCPs (Aomex) is submsted with this Supervision

Plan/shall be submitted within 7 days from the date of commencement of warks as indicated in the
Farm BAID or notice of commencement of minor works®.

Diate

SiFmatue

Any falie cartification or declaration
may be subject to ligal acton

Certificate of Registration Na. :

Diate of expiry of registration :

-13-




Current version

Page 6 of 7
PartIV - Supervision Plan of Registered Contractor

16. In accordance with the type of woiks specified in Part I of this Supervision Plan, details
of adjustment/combination o f supervision resources (FormC) are attachedat Appendix 4A *

17. The Teclmically Corrpetent Persons for site supervision imder the Registered Contractor's
streamrequired forthespedfiedtype of works are :

Name in EnglishNamein Chinesd 1D.No. |Frcduency Levelof
Site Inspection

AS

Eepresentative

T3

T4

T3/T2*

T1

CP (Logging)*

The CVs showing their ralavant sxperisnce and acadsmic gualifications ars attachad at Appandix 4B. If
mors than ons supervisor is propossd for a TCP post, the dsmarcation of their responsibility should bs
provided.

18 The Teclmically Competent Persons for site supervision under the Registered
Contractor’s stream during cnitical stages of the works are

Critical Stages of Grade of TCP Name#

Works (ID.No) Inspection Frequency

£ CV showing ralavant qualifications and axperience need to be includsd in Appandix 4B if the TCP iz

diffarant from thosz listed in paragraph 17 sbova.

Amendments
Page 6 of 7
Part IV - Supervision Plan of Registered Contractor
16. In accordance with the type of works specified in Part I of this Supervision Plan. details

of adjustment/combination of supervision resources (Form C) are attached at Appendix 4A.*

17. The Technically Competent Persons for site supervision under the Registered Contractor's

stream required for the specified type of works are :

Expiry Date of | Frequency
TCP Validity | Level of Site
TCP No.** Period™ Inspection
(if applicable)

Name in Name in 1.D. No.”
English” Chinese”

AS

Representative

TS
T4

T3/T2%

T1

CP (Logging)*

The CVs showing their relevant experience and academic qualifications are attached at Appendix 4B. If
more Jhém one supervisor is proposed for a TCP post, the demarcation of their responsibility should be
provided.

~ In accordance with the Hong Kong Identity Card record

**+CV is not required if TCP number is provided
In accordance with the inclusion record

18. The Technically Competent Persons for site supervision under the Registered

Contractor’s stream during critical stages of the works are :

s . Name#" Expiry Date of TCP

Critical Stages of Works| Grade of - - > & S
frheal slages of Works I;(;O (ID. No.” /TCP No.**) | Walidity Period™

(if applicable)

Inspection
Frequency

# CV showing relevant élmlifmarlons and experience need to be included in Appendix 4B if the TCP is
different from those listed in paragraph 17 above]
~ In accordance with the Hong Kong Identity Card record
#* CV 15 not required 1if TCP number is provided
In accordance with the melusion record

-14 -
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Amendments

Page 7T of 7
19. I (narme in firll) (Chinese) .
the person appoirted to act for the Fegstered General Buldmg Corntractor (RGBC)YRemstersd
Specialist Contractor (E.3C) in the
Wotks Cortractor (FIVWC)*, certify that Part IV (paragraphs 16 to 18) of this Supervision Flan is
prepared by me and complied wath the Tedmical Manomandmn, the Code of Practice and the
requiranents of the Buildings Ordinance and Regulations. Ihave also read and herby confirm
paragraphs 1 and 2 in the Preamble of this Supervision Plan. Confinmation for appointment of
TCPs (Annex) 1s subrrutted with fhis Supervision Plan/'shall be submitted wathin 7 days from the

date of conmmencemert of works as ndicated in the Forn BA10 or notice of conmmencement of

category Registered Minor

minor works® .

Date

Signature

Name o f RGBC/RSCEMWC*:

(Chinese)

Certificate ofFegistration No.:

Date of expiry ofregistration :

Enclosures: AppendixlA 1B.2A 2B 3A 3B 4Aand4B*

Annex to Supearvision Plan®

* Dialate if not applicabla

Page 7 of 7
19. I (name in finll) (Chinese) .
the person appointed to act for the Registered General Building Contractor (RGBC)/Registerad
Specialist Contractor (RSC) in the
Works Contractor (RMWC)*, certify that Part IV (paragraphs 16 to 18) of this Supervision Plan is
prepared by me and complied with the Technical Memorandum the Code of Practice and the
requarements of the Buildings Ordinance and Regulations. [ have alse read and hereby confirm
paragraphs 1 and 2 in the Preamble of this Supervision Plan. Confirmation for appointment and
contact information of TCPs (Annex) is submitted with this Supervision Plan/shall be submitted

category/Registered Minor

within 7 days from the date of commencement of works as indicated in the Form BA10 or notice of
commencement of minor works®.

Date

Signature
Any false certificaton or declaration
may be subject to legal action

Name of RGBC/RSC/EMWC*

(Chinese)

Certificate of Registration No.:

Date of expiry of registration :

Enclosures:  Appendix 1A 1B, 2A 2B, 3A. 3B, 4A and 4B*
Annex to Supervision Plan®
* Delete if not applicable

Personal Data

Purposes of Collection

1. The personal data provided by means of this Supervision Plan will be used by the Buildings Department

for the following purposes:

(a) activities relating to the processing of your submussion i this Supervision Plan;

() activities relating to the above proposed building works; and

{c) facilitating communication between the Buldings Department and yourself

It 1z obligatery for you to provide the mformation as required m the Supervizion Plan. If vou fail to

provide the required data, delay may be caused in processing of your submission eor even result in

rejection of the application.

Classes of Transferees

3. The personal data vou provided by means of this Supervision Plan may be disclozed to other government
departments, bureaux, organisations or any persons for the purposes mentioned i paragraph 1 above.

Access to Personal Data

4. You have the nght of access and comection with respect to the personal data as provided under the
Personal Data (Privacy) Ordinance. The Buildings Department has the right to charge a reasonable fee for
the processing of any data access request. Request for personal data access and correction should be
addressed to the Site Monitoring Section of the Buildings Department.

(=]

-15-
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Annex to Supervision Plan

Confirmation of Appointment of TCPs under AP/RSE/RGE/RC stream*

{submitted by the Heads of respective streams to BA with the Supervision Plan or within 7 days from the date of commencement of works as indicated
in the Form BA 10/notice of commencement of minor works*)

BD Ref. Project
Type of Works Date of Commencement of Works
Name in Englisllfl:'hine.\se1 Head & Grade of TCP Frequency Level of lnsgectiunl Signature by Representative/TCP2
APRSERGERC* /
Representative
TCP-T
TCP-T
TCP-T
TCP-T
Remarks

1 The Heads of respective streams should ensure that the name of the TCP and the frequency level of inspection are the same as that shown on the

SP submitted to the BA. TCP for critical stage, if anv, should be included. If there is a change of TCP in future, the Heads of respective

streams shall submit the revised SP, with new TCP’s confirmation, to the BA within 7 davs as per section £ 3 of the TM.

2 Signature of TCP in this confirmation indicates the TCP’s admowledgement of appointment and availability for the job. If there is any change
subsequently, he should notifvhis Head of stream and the BA

Date Name of AP/ RSERGE/AS* Signature
* Delete if mappropriate
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Amendments

Annex to Supervision Plan
(page 1 of 2)
Confirmation of Appointment of TCPs under AP/RSE/RGE/RC stream*
(submitted by the Heads of respective streams to BA with the Supervision Plan or within 7 days from the date of commencement of works as indicated
in the Form BA10/notice of commencement of minor works*)

BD Ref. Project

Type of Works Date of Commencement of Works

Name in English/Chinese’ Head & Grade of TCP Frequency Level of Inspection® Signature by Representative/TCP*
AP/RSE/RGE/RC* /
Representative
TCP-T
TCP-T
TCP-T
TCP-T

L

Remarks

! The Heads of respective streams should ensure that the name of the TCP and the frequency level of inspection are the same as that shown on the
.Supen‘ision Plan submitted to the BA. TCP for critical stage, if any. should be included. Ifthere is a change of TCP in future. the Heads of
respective streams shall submit the revised [JJSupervision Plan. with new TCP’s confirmation, to the BA within 7 days as per section 8.3 of the
TM.

Signature of TCP in this confirmation indicates the TCP’s acknowledgement of appointment and availability for the job. and he is not overloaded
with engagement in other construction sites. If there is any change subsequently. he should notify his Head of stream and the BA. For those
TCPs without AP/RSE/RGE Registration No. or TCP No., please provide contact information on page 2 of this Annex to facilitate communication
between BD and TCPs.

3 Signature of TCP in this confirmation indicates that the TCP has read. understood and agreed the notes for “Personal Data™ attached to the Form.

Date Name of AP/RSE/RGE/AS* Signature

#* F - - \ . . B B
Delete if inappropriate Any false certification or declaration may be subject to legal action
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Current version

Amendments

Annex to Supervision Plan
(page 2 of 2)

Contact information of TCPs
(for TCPs without AP/RSE/RGE Registration No. or TCP No.)
Functional Stream: AP / RSE / RGE / RC*

Name” in English/Chinese | Grade of TCP Correspondence Address Telephone Email Address

Number

Representative

TCP-T
TCP-T
TCP-T
TCP-T

Personal Data
Purposes of Collection
1. The personal data provided by means of this Annex will be used by the Buildings Department for the following purposes:
(a) activities relating to the processing of your submission in this Annex;
(b) activities relating to the above proposed building works; and
(c) facilitating communication between the Buildings Department and the TCPs.
2Tt is obligatory for you to provide the information as required in the Annex_ If you fail to provide the required data, delay may be caused in processing of your submission or even result in rejection of
the application.
Classes of Transferees
3. The personal data you provided by means of this Annex may be disclosed to other government departments, bureaux, organisations or any persons for the purposes mentioned in paragraph 1 above.
Access to Personal Data
4. You have the right of access and correction with respect to the personal data as provided under the Personal Data (Privacy) Ordinance. The Buildings Department has the right to charge a reascnable
fee for the processing of any data access request. Request for personal data access and correction should be addressed to the Site Monitoring Section of the Buildings Department.

Date Name** of AP/RSE/RGE/AS* Signature
* Delete 1f mappropriate
~ In accordance with the Hong Kong Identity Card record
*# In accordance with the registration record

Date** of expiry of registration
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Appendix F
(PNRC 76)

Academic Courses Recognised as Acceptable Qualifications

Course Title Organiser Recognition of Acceptable Qualification
1 | Higher Diploma in Construction Engineering | Hong Kong Institute of Vocational Education Recognised as equivalent to a higher diploma in
and Management building studies discipline
2 | Higher Diploma in Urban Renewal, Building | Hong Kong Institute of Vocational Education Recognised as equivalent to a higher diploma in
Inspection and Maintenance building studies discipline
3 | Higher Diploma in Architectural Design and | Hong Kong Institute of Vocational Education Recognised as equivalent to a higher diploma in
Technology architectural studies discipline
4 | Diploma / Honours Diploma in Civil Hong Kong Baptist College Recognised as equivalent to a higher diploma in
Engineering civil engineering discipline
5 | Higher Diploma in Infrastructure and Hong Kong Institute of Vocational Education Recognised as equivalent to a higher diploma in
Environmental Engineering civil engineering discipline
6 | Professional Diploma in Construction Site Hong Kong Institute of Vocational Education Recognised as equivalent to a higher certificate
Supervision in building studies discipline
7 | Higher Diploma/Diploma in Surveying Hong Kong Institute of Vocational Education Recognised as equivalent to a higher
diploma/diploma in building surveying
discipline
8 | Higher Diploma/Diploma in Building Hong Kong Institute of Vocational Education Recognised as equivalent to a higher
Technology with Interior Design diploma/diploma in architectural studies
discipline
9 | Diploma in Vocational Education Youth College under Vocational Training Recognised as equivalent to a certificate in
(Construction) - Employment Option Council building studies discipline
10 | Diploma in Building Construction Youth College under Vocational Training Recognised as equivalent to a certificate in

Council

building studies discipline

(Rev. 12/2020)
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